
03-YUB-65, PM 7.5/9.2
03-YUB-70, PM 7.0/9.0

EA 03-3E810K

PROJECT DESCRIPTION:

Limits: 

Proposed Improvement (Scope): 

Alternative:

TOTAL ROADWAY ITEMS
TOTAL STRUCTURE ITEMS
SUBTOTAL CONSTRUCTION COSTS
TOTAL RIGHT OF WAY ITEMS
TOTAL ALTERNATIVE COST

Reviewed by District Program Manager

Approved by Project Manager Date

Phone Number

21,300,000$                            
2,430,000$                              

23,730,000$                            

(Signature)

State Route 70/Erle Interchange Option D Cost Estim ate Summary

SUMMARY OF PROJECT COST ESTIMATE

14,120,000$                            

(Signature)

7,180,000$                              

 Option D 

Major Improvement features includes widening the existing overcrossing and 
overhead, ramp widening, new ramp re-configurations, and Erle and 
Lindhurst Road widening. 
NB ramps = existing L-6, SB ramps = new partial L-9.

Erle Road / SR 70 Interchange Improvements (PM 10.155). Erle Road 
improvements limits are from Chestnut Road to Edgewater Circle. SR 70 
improvement limits are from approximately .5 miles north and south Erle 
Interchange. 
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03-YUB-65, PM 7.5/9.2
EA 03-3E810K

I. ROADWAY ITEMS

Quantity Unit Unit Price Item Cost Section Cost
10,000             CY 20.00$             200,000$      

Imported Borrow (NB ramp, Erle, and Lindhurst) 170,000           CY 17.00$             2,890,000$    

Remove Curb and Gutter -                  FT 6.00$               -$              

Remove SW -                  SF 3.00$               -$              

Remove PCC Pavement -                  SF 3.00$               -$              

Remove AC Pavement -                  SF 3.00$               -$              

1                      LS 25,000.00$      25,000$        

-                  -$                -$              

-                  -$                -$              

Roadway Obliteration 15,400             SQYD 3.00$               46,200$        

Subtotal Earthwork 3,161,200$      

Quantity Unit Unit Price Item Cost Section Cost
CY 625.00$           -$              

CY 625.00$           -$              

CY 300.00$           -$              

549                  CY 300.00$           164,820$      

8,534               TON 100.00$           853,434$      

-$                -$              

-$                -$              

25,305             CY 60.00$             1,518,300$    

-$                -$              

-$                -$              

-$                -$              

-$                -$              

-$                -$              

SF 1.00$               -$              

-$                -$              

Subtotal Pavement Structural Section 2,536,554$      

Section 3. Drainage Section Cost

8,046,091$               804,609$         

(Subtotal Sections 1, 2, 4 & 5)

Subtotal Drainage Items 804,609$         

Subtotal Drainage 804,609$         

Aggregate Subbase

Section 2. Pavement Structural Section

Asphaltic Emulsion Binder

Aggregate Base (1.5' Depth)

Roadway Excavation

Clearing & Grubbing

Remove Unsuitable Material

Develop Water Supply

Treated Permeable Base

Pavement Reinforcing Fabric

PCC Pavement (1.0' Depth) Median Curb

Section 1. Earthwork

PCC Pavement (1.0' Depth) Curb and Gutter

Asphalt Concrete (0.2'-0.7' Depth)

Open Graded AC (__ Depth)

Cement-Treated Base

PCC Pavement (0.5' Depth) Medians

PCC Pavement (0.5' Depth) SW

Shoulder Backing 

Crack Sealing

AC Cold Planing

x (10%) =

12/22/2008 Page 2 of 6



03-YUB-65, PM 7.5/9.2
EA 03-3E810K

Quantity Unit Unit Price Item Cost Section Cost
LS 300,000$         300,000$      

1 LS 500,000$         500,000$      
-$                -$              
-$                -$              
-$                -$              

1 LS 75,000$           75,000$        
     -Concrete Barrier (Type 60C) LF 75$                  -$              
     -Asphalt Concrete (.67' Depth) TON 100.00$           -$              
     -Aggregate Base (1.5' Depth) CY 50.00$             -$              
     -Roadway Excavation CY 20.00$             -$              
     -Remove Metal Beam Guardrail LF 35.00$             -$              

-$                -$              
-$                -$              
-$                -$              
-$                -$              
-$                -$              
-$                -$              
-$                -$              
-$                -$              
-$                -$              

Subtotal Specialty Items 875,000$         

Quantity Unit Unit Price Item Cost Section Cost
EA 6,000$             -$              

12 EA 25,000$           300,000$      
2 EA 15,000$           30,000$        
1 LS 750,000$         750,000$      

EA 200$                -$              
Traffic Control 1 LS 250,000$         250,000$      

-$              
-$              
-$              

Remove Signing and Striping 29656 LF 1.3$                 38,553$        
Remove Pavement Marking 1000 SF 7.0$                 7,000$          

53520 LF 1.7$                 90,984$        
2000 SF 3.4$                 6,800$          

Subtotal Traffic Items Section 1,473,337$      

TOTAL SECTIONS 1 thru 5 8,850,700$      

Signing and Striping

Overhead Signs - Hanging from structure

Construction Area Signs

 Incl Traffic Control Systems

 and Transportation Management Plan

Lighting

 and Traffic Delineation Items

Traffic Signals

Hazardous Waste Mitigation Work
Environmental Mitigation
Resident Engineer Office Space

Overhead Signs - WB On Ramp, at trap lanes, aux lane

Water Pollution Control

Section 5. Traffic Items

Left Turn Channelization
Highway Planting

Irrigation Modification
Replacement Planting

Relocate Private Irrigation Facilities
Erosion Control

Barriers and Guardrails

Pavement Marking

Slope Protection

Section 4. Specialty Items

Retaining Walls
Misc Frontage Work

Rumble Strip
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03-YUB-65, PM 7.5/9.2
EA 03-3E810K

Section 6. Minor Items Section Cost

8,850,700$               885,070$         

(Subtotal Sections 1 thru 5)

Subtotal Minor Items 885,070$         

Section 7. Roadway Mobilization Section Cost

9,735,770$               973,577$         

(Subtotal Sections 1 thru 6)

Subtotal Roadway Mobilization 973,577$         

  

Section 8. Roadway Additions Section Cost

Supplemental Work
9,735,770$               973,577$         

(Subtotal Sections 1 thru 6)

Contingencies
9,735,770$               2,433,943$      

(Subtotal Sections 1 thru 6)

Subtotal Roadway Additions 3,407,520$      

TOTAL ROADWAY ITEMS 14,116,867$    

(Subtotal Sections 1 thru 8)

CALL 14,120,000$    

Estimate Prepared By Christine Jansen Phone # (916) 781-3835 Date Oct-08

Estimate Checked By Sandy Wong Phone # (916) 960-4330 Date Oct-08

(Print Name)

(Print Name)

x (10%) =

x (10%) =

x (10%) =

x (25%) =
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03-YUB-65, PM 7.5/9.2
EA 03-3E810K

II. STRUCTURES ITEMS

Structure III

Bridge Name
On-ramp OH

Structure Type CIP P/S CIP P/S CIP P/S
Width (out to out) - (ft) Varies 26'-10"
Length - (ft) 647'-0"

Total Area -(ft2) 10715 6910 17361
Footing Type (pile/spread)

207$                219$       195$       

19,000$           37,000$              

Total Cost For Structure 2,240,000$      1,550,000$      3,390,000$      

Subtotal Structures Items 7,180,000$      

(Sum of Total Cost for Structures)

Railroad Related Costs: -$                

-$                

-$                

Subtotal Railroad Items -$                

TOTAL STRUCTURES ITEMS 7,180,000$      

(Sum of Sructures Items plus Railroad Items)
COMMENTS: See APS approved 12/15/2008 by AD

Estimate Prepared By Christine Jansen Phone # (916) 781-3835 Date Oct-08

Estimate Checked By Sandy Wong Phone # (916) 960-4330 Date Oct-08

Assumed 16" CIDH  16" CIDH

Erle Rd 

143'-3 5/8"

Erle OH Widening

Structure II

Erle Road OC Widening

Varies

Structure I

253'-10 5/8"

Assumed 16" CIDH

Cost per ft2

Incl 10% mobilization
and 25% contingency)

Bridge Removal

(Print Name)

(Print Name)
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03-YUB-65, PM 7.5/9.2
EA 03-3E810K

III. RIGHT OF WAY ITEMS
ESCALATED VALUE

2,125,801$  

B.  Utility Relocation (State Share) 250,000$     

C.  Relocation Assistance 30,000$       

D.  Clearance/Demolition -$             

E.  Title and Escrow Fees 21,000$       

TOTAL RIGHT OF WAY ITEMS 2,430,000$      

Anticipated Date of Right of Way Certification:
(Date to which Values are Escalated)

F.  Construction Contract Work

Brief Description of Work:

Right of Way Branch Cost Estimate for Work* -$              

Do not include in Right of Way Items.

COMMENTS:
Estimate Prepared By Christine Jansen Phone # (916) 781-3835 Date Oct-08

Estimate Checked By Sandy Wong Phone # (916) 960-4330 Date Oct-08

*This dollar amount is to be included in the Roadway 
and/or Structures Items of Work, as appropriate.

A.  Acquisition, including excess lands,
     damages to remainder(s) and Goodwill

(Print Name)

(Print Name)
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